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CONTRACT NO. 91351

LIMITS OF PROPOSED CONSTRUCTION NOTE:
FES DI THUER GO B i Lo s ST g
AGGREGATE FOR TEMPORARY ACCESS AND PROTECTION, STANDARD 701606, SPECIAL UNLESS OTHERWISE NOTED.
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DICKERSON
DRIVE

i

450’ TAPER (STANDARD 701606)

FROM STAGE VI T i ]

SUGGESTED STAGE VIII CONSTRUCTION SEQUENCE (AS SHOWN HERE AND ON SHEET NO. 52)

. THE NORTH SIDE OF HAMILTON ROAD REMAINS OPEN TO TRAFFIC. THE PREVIOUSLY CONSTRUCTED SECTIONS OF THE
W6-3(0)-48 SOUTH SIDE OF HAMILTON ROAD BETWEEN STATIONS 240+90 AND 252+30 SHALL BE CLOSED TO ALL TRAFFIC.

FROM STAGE VI
. PROVIDE TYPE III BARRICADES FOR THE ENTRANCE AT RT. STATION 247+48 AND DICKERSON DRIVE AS SHOWN ON THE
TRAFFIC CONTROL PLANS. THE TYPE III BARRICADES SHALL REMAIN IN PLACE FOR THE DURATION OF THE PROJECT.

THE RESIDENTS AT RODGERS ROAD AND RT. STATIONS 254+62 AND 256+54 SHOULD PARK ON THE SOUTH SIDE OF
HAMILTON ROAD WEST OF STATION 252+00 DURING THIS STAGE.

. CONSTRUCT THE SOUTH HALF OF HAMILTON ROAD BETWEEN STATIONS 252430 AND 259-+05, CONSTRUCT THE STORM
SEWER SYSTEM AND THE SANITARY SEWER SYSTEM WITHIN THE LIMITS OF PROPOSED CONSTRUCTION FOR THIS STAGE.
OPEN THE ENTRANCE AT RT. STATION 258+74 AND CONSTRUCT THE PROPOSED CURB AND CURB AND GUTTER FOR THE
ENTRANCE AT RT. STATION 261+0.
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ILLINOIS DEPARTMENT OF TRANSPORTATION

STAGE CONSTRUCTION AND
MAINTENANCE OF TRAFFIC PLAN

STAGE VIII
DATE : 6-09
DRAWN BY : J.A.J.
SCALE : 17=50' CHECKED BY : R.L.H.
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